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November 4, 1999

Federal Express
U.S. Environmental Protection Agency

2890 Woodbridge Avenue

Bldg. 209 (MS-211)

Edison, New Jersey 08837 : :
Attention: Cornell-Dubilier Electronics Slte On—Scene Coordlnator

Chief, New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency

290 Broadway, 17th Floor

New York, New York 10007-1866

Attention: Cornell-Dubilier Electronics Site Attorney

Re:  Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal
~Action, Index No. II-CERCLA- 99 2006
Progress Report No. 17

Dear Sirs:

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana),
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes
activities conducted pursuant to this AOC between October 7 and October 20, 1999.

Completed Activities
During this period, the following activities were completed'

» Disposal of 190 tons of excavated soil at the Waste Management GROWS Landﬁl]
on October 8, 1999 and approximately 35 tons of excavated TSCA-regulated soil at
the CWM Model City landﬁll on October 18 and 19, 1999. Coples of the mamfests
are enclosed. :

o Excavation of soil at‘Properties BB (511 Hamilton Boulevard), W ( 403 Hamilton

Boulevard). Excavation activities were completed on October 7 and October 13,
1999, respectlvely -

Ongoing Activities
During this period, the followmg activities were initiated and/or are m-progress

e Resolving minor landscapmg changes with the individual property owners.
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+ Restoration of Propertres AA, (346 Hamilton Boulevard) X (115 Delmore Avenue),
.CC (119 Delmore Avenue) BBand W.

. Excavatron of soil at Propemes U (207 Delmore Avenue) and DD (229 Delmore
Avenue). :

Two-Week Schedule of Planned Activities »
In addition to the ongoing activities, during the next two-week period (October 21 .
through November 3, 1999) the following activities are planned:

» Completion of data validation repbrts for verification samples.

' One-Month Schedule of Planned Field_Activities
In addition to the ongoing activities, during the next four-week period (October 21
through November 17, 1999) the following activities are planned:
«  Completion of excavation activities on Properties U and DD.

. Completion of soil disposal activities

. Completlon of all property restoration. actlvmes and restoration of the soil staging
area.

+ Please call Mark N1elsen or me at (609) 452- 9000 if you should have any questions regarding

this progress report.

o Sincerely,

CcC:
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/ /Michael P. Scott_l
Principal
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R. Sanoff, Esq.
‘M. Last, Esq.



